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2.14 W. A. LEVEL NARRATIVE - WEST LAKE LANDFILL OUl RI/FS OS 
(010-RSP-0714) 

2.14.1 Summary of Progress and Procedures 

Activities during the month of September 1997, consisted of the review and preparation of 
Technical Memorandums for the Site Characterization Summary Report, Data Validation Report, 
and Investigation Derived Waste Management and Interim Remedial Measure Plari, along with 
the preparation of the monthly report and invoice. 

2.14.2 Progress Activity Report 

The following activities were conducted during the month of September: 

Task 1 -Project Planning and Support 
• Preparation of invoice and monthly report.

Task 2 - Community Relations 
• No activities were performed under this task:

Task 3 -Field Investigation 
• No activities were performed under this task.

Task 7 -Assessment of Risk 
• No activities were performed under this task:

Task 8 - Treatability Study/Pilot Testing 
• · No activities were performed under this task.

Task 9 - Remedial Investigation repo,:t 

• I 

071� 

 

• · During the month of September, Sverdrup conciucted technical reviews on a series of. 
documents prepared by the PRP's subcontractor, Engineering Management Support, Inc·.·· 
These documents included a Site Characterization Summary Report, Data Validation 
Report, and Investigation Derived Waste Management and Interim Remedial Measure 
Plan. The Site Characterization Summary Report presented a summary of the results of 
the various Site characterization activities conducted for use in completing the RI and FS 
along with the Baseline Risk Assessment (BRA) for OU-I. The Data Validation Report 
presented the results of data validation activities for soil and water samples collected as 
part of the continued field investigation conducted under the Amended Sampling and 
Analysis Plan. The Investigation Derived Waste Management and Interim Remedial 
Measure Plan presented proposed actions for the management of soil cutting generated -
during intrusive investigation activities and the excavation and inte� storage of 
radiologically impacted soils present on the Ford Property. Specific review comments 
stemming from the review of each of the documents was presented to EPA in the form of 
Technical Memorandums. 
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Task 10 - Remedial Alternative Screening
• No activities were performed under this task.

Task 11 - Remedial Alternative Evaluation
• No activities were performed under this task.

Task 12 - FS Report and RI/FS Report
• No activities were performed under this task.

Task 13 - Post RI/FS Support
• No activities were performed under this task.

Task 14 - Administrative Record
• No activities were performed under this task.

Task 15 - Work Assignment Close Out
• No activitfes'wer^'.perfprmed under this task.
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 10/03/97

Task 1
Project
Planning and
Support

Task 2
Community
Relations

Task 3
Field
Investigation

Task?
Assessment of
Risks

TaskS
Treatability
Study/Pilot
Testing.

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening

Budgeted Workplan

Start

9/24/96

To be
determined

5/12/97

To be
determined

To be
determined

2/03/97

To be
determined

To be
Complete

09/30/97

—

....

'

....

Percent
Complete

20%

0%

10%

0%

0%

15%

0%

Actual

Start

9/25/96

5/12/97

2/03/97

Complete

'

Percent
Complete

20%

10%

15%

Variance

Start
(Over)/Under

(1)

Complete
(Over)AJnder

-

Percent
Complete
(Over)AJnder
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 10/03/97

Task 11
Remedial
Alternatives
Evaluation

Task 12
FS Report and
RI/FS Report

Task 13
Post RI/FS
Report

Task 14
Administrative
Record

Task IS
Work
Assignment
Close Out

Budgeted Workplan

Start

To be
determined

To be
determined

To be
determined

To be
determined

To be
determined

To be
Complete

—

—

—

—

9/30/97

Percent
Complete

0%

0%

0%

0%

0%

Actual

Start Complete
Percent

Complete

Variance

Start
(Over)/Under

Complete
(Over)AJnder

Percent
Complete
(Over)/Under

* Project work extending beyond the scheduled due dates are due to PRP schedule slippage and are not reported as variances.
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2.14.4 Schedule Variances Corrective Actions Taken and Planned
V " '

None. s ^

2.14.5 Anticipated Activity for Next Reporting Period

Await further direction from the Work Assignment Manager.

2-54



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 09/06/97-10/03/97

Contractor Sverdrup Environmental, Inc.
Contract Number. 68-W5-0014
Work Assignment Number 01C-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term

(A)

Current Month
Total

(B)

Cumulative
Total

(C)

Cost to Complete
(Estimate)

Billing Category LOE Dollars LOE Dollars LOE Dollars

(D)
(B+C)

Total Performance
(Estimate)

(E)

Approved Work
Plan Budget

LOE Dollars LOE Dollars

(F)
(E-D)

Variance

LOE Dollars

PLOE
Clerical
Total Direct Labor

498.29
0.00

498.29

4,077.98
0.00

4,077.98

15,006.02
1,123.00

16,129.02

19,084.00
1,123.00

20,207.00

19,084.00
1,123.00

20,207.00

0.0
0.0
0.0

0.00
0.00
0.00

Overhead
Direct Charges
Travel
Equipment
Insurance

COM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

SubpOOl :
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

0.0
0.0
0.0
0.0
0.0

996.58
0.00
p.OO
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.0
0.0
0.0
0.0
0.0

8,769.59
44.95
4.20
0.00.
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.0
0.0
0.0
0.0

1,494.87

77.88
0.00

12.896.72

626.91
0.00

32,258.03
2,602.05

475.80
0.00
0.00

0.00
0.00
0.00
0.00

. 4,611.38

0.00
0.00
0.00

0.00
56,076.28

2,891.10
5,274.00

0.0
0.0
0.0
0.0

41,027.62
2,647.00

480.00
0.00
0.00

0.00
0.00
0.00
0.00

4,611.38

0.00
0.00
0.00

0.00
68,973.00

3,518.00
5,274.00

0.0
0.0
0.0
0.0

38,395.00
2,647.00

480.00
0.00
0.00

0.00
0.00
0.00
0.00

7,244.00

0.00
0.00
0.00

0.00
68,973.00

3,518.00
5,274.00

0.0
0.0
0.0
0.0

(2.632.62)
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

2,632.62

0.00
0.00
0.00

0.00
0.00

0.00
0.00

Total 1,572.75 13,523.63 64.241.37 77,765.00 77,765.00 0.00



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 09/06/97-10/03/97

Contractor: Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site: 0.0

Incurred Current Month

Invoiced Current Month
(A)

Cumulative
Amount Invoiced

(B)
C+D

Monthly Invoice
Total

(C)

Adjustments for
Previous Months

(D)

Current Month
Incurred and

Invoiced

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

COM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

LOE

0.0
0.0
0.0
0.0
0.0

Dollars

446.76
680.02

2,260.16
209.63

0.00
481.41

4,077.98
0.00

4,077.98

8,769.59
44.95
4.20
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
12,896.72

626.91
0.00

LOE

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00

483.57
0.00
0.00

14.72
498.29

0.00
498.29

996.58
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
1,494.87

77.88
0.00

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

LOE

0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00

483.57
0.00
0.00

14.72
498.29

0.00
498.29

996.58
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
1,494.87

77.88
0.00

(E)

Current Month
Incurred, not

Invoiced (est.)

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

(F)
D+E

Current Month
Total Incurred

(estimate)

LOE

0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0
0

484
0
0

15
498

0
498

997
0
0
0
0

0
0
0
0
0

0
0
0

0
1,495

78
0

(G)

Cumulative
Amount Incurred

(estimate)

LOE

0.0
0.0
0.0
0.0
0.0

Dollars

447
680

2,260
210

0
481

4,078
0

4.078

8,770
45

4
0
0

0
0
0
0
0

0
0
0

0
12,897

627
0

Work Assignment Total 13,523.63 1,572.75 0.00 1,572.75 1,573 13,524



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
09/06/97-10/03/97

Work Assignment: 010-RSP-0714 '

WA Form: Term
Invoice Number. 28
Invoice Date: October 17,1997

Activity: RI/FSOS

Task Category Code: PP
Taskl: Project Planning and Support
PRIME CONTRACTOR Current
Cost Elements LOE/HRS I Dollars

Direct Labor
P-4

1) ArlA.AItman
2) Robert M. Young

P-4 Subtotal 0.0 0.00
P-3

1) Charles M. Gross

P-3 Subtotal 0.0 0.00
P-2

1) Jon B. Niffenegger

P-2 Subtotal 0.0 0.00
P-1

1) Michael W. McCurdy

P-1 Subtotal 0.0 0.00
T-2

T-2 Subtotal 0.0 0.00
T-1 .

1) Aimee E. Hamilton •
2) David W. Schull  14.72
3) Maria V. Cordova

T-1 Subtotal  14.72
TOTAL, PROFESSIONAL 1.0 14.72

Clerical
1) Cindy M. Geivett

TOTAL. CLERICAL 0.0 0.00
TOTAL, DIRECT LABOR  14.72

DIRECT COSTS
ODC's

Reproduction 0.00
Supplies • 0.00
Mail/Courier .. • 0.00
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising 0.00
Other 0.00

Subtotal, ODCs 0.00

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 0.00

(TOTAL, PRIME DIRECTS  14.72
(LOEMOURS &COS"n

INDIRECT COSTS
Fringe Benefits 0.00% 0.00
Overhead - Office 200.00% , 29.44
Overhead - Field 105.00% 0.00
Handling 0.00%- 0.00
G&A 0.00% 0.00

TOTAL, PRIME INDIRECT COSTS 29.44

Base Fee 3.89

[ TOTAL, PRIME COSTS 48.05
(DIRECTS+INDIRECTS+BASE FEE)

Cumulative Approved Work Plan Budget
LOE/HRS I Dollars LOE/HRS I Dollars

 351.16
 95.60
 0.00
 446.76 .0 443

 680.02
 0.00
 0.00
 680.02 .0 779

.; .5 1,008.13
 0.00
 0.00
 1,008.13 9.0 2.659

 209.63
 0.00
 .. 0.00
 209.63  0

 0.00
 0.00

• 0.00
 0.00  0

 359.46
 117.70
 4.25
 481.41 .0 552
 2,825.95 2.0 4,433

 0.00
 0.00
 0.00
 0.00 .0 238
 2,825.95 4.0 4,671

0.00 145
- 0.00 0

28.95 .300
0.00 0
0.00 0
0.00 162
0.00 0

16.00 0
44.95 607

'. - 4.20 0
0.00 0
0.00 0
0.00 - 0

49.15 607

 2,875.10 2.0 5,278!

• 0.00 • 0
6,265.52 8,876

0.00 0
0.00 0
0.00 0

6,265.52 8,876

436.10 801

9,576.72 14,9551
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
09/06/97-10/03/97

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number 28
Invoice Date: October 17, 1997

Activity: RI/FS OS

Task Category Code: RR
Task 9: Remedial Investigtion Report
PRIME CONTRACTOR Current
Cost Elements LOE/HRS I Dollars

Direct Labor
P-4

P-4 Subtotal 0.0 0.00
P-3

P-3 Subtotal 0.0 0.00
P-2

1) Jon B. Niffenegger 8.0 461.08
2) LaailaSrour  22.49

P-2 Subtotal 9.0 483.57
P-1

P-1 Subtotal  0.00
T-2

T-2 Subtotal  0.00
T-1

T-1 Subtotal  0.00
TOTAL, PROFESSIONAL .0 483.57

Clerical

TOTAL. CLERICAL  0.00
TOTAL, DIRECT LABOR .0 483.57

DIRECT COSTS
ODC'S

Reproduction 0.00
Supplies 0.00
Mail/Courier 0.00
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising 0.00
Other 0.00

Subtotal, ODCs 0.00

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 0.00

[TOTAL, PRIME DIRECTS .0 483.57
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00% 0.00
Overhead - Office 200.00% 967.14
Overhead - Field 105.00% 0.00
Handling 0.00% 0.00
G&A 0.00% 0.00

TOTAL, PRIME INDIRECT COSTS 967.14

Base Fee 73.99

\TOTAL, PRIME COSTS 1 ,524.70
I (DIRECTS+INDIRECTS+BASE FEE)

Cumulative Approved Work Plan Budget
LOE/HRS Dollars LOE/HRS Dollars

0.0 0.00
0.0 0.00
0.0 0.00
0.0 0.00  89

0.0 0.00
0.0 0.00
0.0 0.00
0.0 0.00 .0 498

 973.39
 22.49
 0.00
 995.88 .0 1,950

 0.00
 0.00
 0.00
 0.00  0

 0.00
 0.00
 0.00
 0.00  0

 0.00
 0.00
 0.00
 0.00  0
 995.88 .0 2,537

 0.00
 0.00
 0.00
 0.00  65
 995.88 .0 2,602

0.00 20
0.00 0
0.00 " 60
0.00 0
0.00 0
0.00 27
0.00 0
0.00 0
0.00 107

0.00 0
0.00 0
0.00 0
0.00 0
0.00 107

 995.88 .0 2,709 1
I

0.00 0
1,991.77 4,944

0.00 0
0.00 . 0
0.00 0

1,991.77 4,944

151.87 382

3,139.52 8,035!
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
09/06/97-10/03/97

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number 28
Invoice Date: October 17,1997

Activity: RI/FS OS

TOTAL OF ALL TASKS
PRIME CONTRACTOR
Cost Elements

Current
LOE/HRS | Dollars

Cumulative
LOE/HRS | Dollars

Approved Work Plan Budget
LOE/HRS I Dollars

P-4

P-4 Subtotal 0.0 0.00 446.76 975
P-3

P-3 Subtotal 0.0 0.00 680.02 3.581
P-2

P-2 Subtotal 483.57 2.260.16 13.485
P-1

P-1 Subtotal 0.00 209.63 155
T-2

T-2 Subtotal 0.00 0.00 129
T-1

T-1 Subtotal 14.72 481.41 759
TOTAL, PROFESSIONAL

Clerical

498.29 4,077.98 19,084

TOTAL. CLERICAL 0.00 0.00 1.123
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC'S

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

498.29

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

4,077.98

0.00
0.00

28.95
0.00
0.00
0.00
0.00

16.00

20,207

920
200
795
216

0
516

0
0

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance

0.00

0.00
0.00
0.00
0.00

44.95

4.20
0.00
0.00
0.00

2,647

480
0

. . 0
___0

TOTAL. DIRECT COSTS 0.00 49.15 3,127

TOTAL, PRIME DIRECTS
II (LOE/HOURS &COST)

498.29 4,127.13 23,334

INDIRECT COSTS
Fringe Benefits
Overhead - Office
Overhead - Field
Handling
G&A_______

0.00
996.58

0.00
0.00
0.00

0.00
8,769.59

0.00
0.00
0.00

.- 0
38,395

0
0

____0
TOTAL, PRIME INDIRECT COSTS

Base Fee

996.58

77.88

8,769.59

626.91

38,395

3,518

TOTAL, PRIME COSTS
(DIRECTS+INDIRECTS+BASE FEE)

1,572.75 13,523.63 65,247

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignmeni Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 09/06/97-10/03/97

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number: 28
Invoice Date: October 17,1997

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Cur
Cost Elements LOE/HRS
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

rent Cumulative
Dollars LOE/HRS | Dollars

14.72 2.0 2,825.95
0.00 0.0 0.00

0.00 44.95
0.00 4.20
0.00 0.00
0.00 0.00
0.00 0.00

29.44 6,265.52
0.00 0.00
3.89 436.10

Approved Work Plan Budget
LOE/HRS Dollars

4,433.00
238.00

607.00
0.00
0.00
0.00
0.00

8,876.00
0.00

801.00
TOTAL, TASK 1 COSTS

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0
0.0

48.05

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

9,576.72

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment'
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report • Work Assignment (CIB-2)

Work Assignment: 010-RSP-0714Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.

Activity: RI/FS OS

Invoice Service Delivery Date: 09/06/97-10/03/97

WA Form: Term
Invoice Number 28
Invoice Date: October 17, 1997

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Current
Cost Elements LOE/HRS Dollars
CRS

Cumulative Approved Work Plan Budget
LOE/HRS I Dollars LOE/HRS | Dollars

TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 .0 784.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00  30.00
TOTAL; DIRECT COSTS

Other Direct Costs 0.00 . 0.00 0.00
Travel 0.00 . 0.00 0.00
Equipment - 0.00 0.00 0.00
Subpool ' 0.00 0.00 0.00
Pollution Liability Insurance 0.00 / 0.00 0.00

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 . 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL. BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 .0 814.00

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

0.0
14.72
0.00

0.00
0.00
0.00
0.00
0.00

29.44
0.00
3.89

0.0
2,825.95

0.00

44.95
4.20
0.00
0.00
0.00

6,265.52
0.00

436.10

5,217.00
268.00 ,

607.00
0.00
0.00
0.00
0.00

8,876.00
0.00

801.00
TOTAL, TASK 1 COSTS 48.05 9,576.72 15,769.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 010-RSP-0714
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 28
Invoice Service Delivery Date: 09/06/97-10/03/97 Invoice Date: October 17.1997

Activity: RI/FS OS

Task Category Code:
Task 9:

RR
Remedial Investigtion Report

TOTALS FOR TASK 9

Cost Elements
Current

LOE/HRS Dollars
Cumulative

LOE/HRS Dollars
Approved Work Plan Budget
LOE/HRS | Dollars

PRIME CONTRACTOR
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0
483.57

0.00

0.00
0.00
0.00
0.00
0.00

967.14

73.99

0.0
995.88

0.00

0.00
0.00
0.00
0.00
0.00

1,991.77

151.87

2,537.00
65.00

107.00
0.00
0.00
0.00
0.00

4,944.00

382.00
TOTAL, TASK 9 COSTS

COM FEDERAL PROGRAMS CORP.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)_____

0.0
0.0

1,524.70

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

3,139.52

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

8,035.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 9 COSTS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 9 COSTS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment-
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 9 COSTS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)_____

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL. TASK 9 COSTS 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report • Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 09/06/97-10/03/97-

Work Assignment: 010-RSP-0714 Activity: RI/FS OS

WA Form:
Invoice Number:
Invoice Date:

Term
28

October 17, 1997

Task Category Code:
Task 9:

RR
Remedial Investigtion Report

TOTALS FOR TASK 9

Cost Elements
Current

LOE/HRS Dollars
Cumulative

. LOE/HRS Dollars
Approved Work Plan Budget
LOE/HRS | Dollars

CRS
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)__________

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL. TASK 9 COSTS

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0

0.0

0.00

483.57
0.00

0.00
0.00
0.00
0.00
0.00

967.14
0.00

73.99

0.0

0.0

0.00

995.88
0.00

0.00
0.00
0.00
0.00
0.00

1,991.77
0.00

151.87

0.0 0.00

2,537.00
65.00

107.00
0.00
0.00
0.00
0.00

4,944.00
0.00

382.00.
TOTAL, TASK 9 COSTS 1,524.70 3,139.52 8,035.00
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Work Assignment 010-RSP-0714Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 09/06/97-10/03/97

Activity. RI/FS OS

WA Form: Term
Invoice Number: 28
Invoice Date: October 17,1997

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Current
Cost Elements LOE/HRS I Dt
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 0.0
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

Cumulative
)llars LOE/HRS Dollars

498.29 1.0 4,077.98
0.00 0.0 0.00

0.00 44.95
0.00 4.20
0.00 0.00
0.00 0.00
0.00 0.00

996.58 8,769.59
0.00 0.00

77.88 626.91

Approved Work Plan Budget
LOE/HRS | Dollars

19,084.00
1,123.00

2,647.00
480.00

0.00
0.00
0.00

38,395.00
0.00

3.518.00
TOTAL, ALL TASKS

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe. O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0
0.0

1,572.75

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

13,523.63

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

65,247.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00_

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment'
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Primel

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 _

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Primel

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL. ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 09/06/97-10/03/97

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number: 28
Invoice Date: October 17,1997

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Current
Cost Elements LODHRS | Dollars LOE/h
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00
TOTAL, DIRECT COSTS

Other Direct Costs 0.00
Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00
TOTAL. BASE FEE (Prime) 0.00
TOTAL, ALL TASKS 0.0 0.00

Cumulative Approved Work Plan Budget
RS Dollars LOE/HRS Dollars

0.0 . 0.00 0 6,944.00
0.0 0.00  300.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 ' 0.00

0.0 0.00 0 7,244.00

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

498.29
0.00

0.00
0.00
0.00
0.00
0.00

996.58
0.00

77.88

4,077.98
0.00

44.95
4.20
0.00
0.00
0.00

8,769.59
0.00

626.91

26,028.00
1,423.00

2,647.00
480.00

0.00
0.00
0.00

38,395.00
0.00

3.518.00
TOTAL, ALL TASKS 1,572.75 13,523.63 72,491.00

Standard Form 1035-lnvoice Continuation
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